
Name Pricing Due Hensel Phelps Contact Award Status Company Name

Electrical and Low Voltage N/A Josh Kling In Review

Mechanical and Plumbing N/A Josh Kling In Review

Fire Protection N/A Josh Kling In Review

Demolition N/A Josh Kling In Review

Framing, Drywall, and Related Feb 2024 Bids Received

Vertical Conveyances Feb 2024 Bids Received

Operable Partitions April/May 2024 Bid Package Expected April 2024

Building Concrete April/May 2024 Bid Package Expected April 2024

Polished Concrete April/May 2024 Bid Package Expected April 2024

Structural Steel April/May 2024 Bid Package Expected April 2024

Glass & Glazing (Curtain Wall, Storefront, Windows) April/May 2024 Bid Package Expected April 2024

Glazed Decorative Metal Railings April/May 2024 Bid Package Expected April 2024

Metal Wall Panels April/May 2024 Bid Package Expected April 2024

Rough Carpentry April/May 2024 Bid Package Expected April 2024

Solid Surface Paneling April/May 2024 Bid Package Expected April 2024

Acoutical Wall Panels April/May 2024 Bid Package Expected April 2024

Building Specialties April/May 2024 Bid Package Expected April 2024

Expansion Control April/May 2024 Bid Package Expected April 2024

Doors / Frames / Hardware April/May 2024 Bid Package Expected April 2024

Flooring: Carpet, Resilient & Tile April/May 2024 Bid Package Expected April 2024

Millwork April/May 2024 Bid Package Expected April 2024

Roofing April/May 2024 Bid Package Expected April 2024

Ceilings (excluding drywall) April/May 2024 Bid Package Expected April 2024

Ornamental Metals April/May 2024 Bid Package Expected April 2024

Painting April/May 2024 Bid Package Expected April 2024

Signage - Wayfinding, Code Required April/May 2024 Bid Package Expected April 2024

Art April/May 2024 Bid Package Expected April 2024

Final Clean April/May 2024 Bid Package Expected April 2024
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